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STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to incorporate additional funding for CCP 03-107, Request for Equitable Adjustment (REA),
Wage Determination #1973-0594, REV #42 for FY03. The modification also increases estimated values for Technical Services and associated
Award Fees for the out years FY04 through FY06.

B. Current year CLINSs are increased and funded as follows: CLIN 3001 Technical Services in the amount of $28,420; CLIN 3009AA Award
Fee in the amount of $770; CLIN 3009AB Award Fee in the amount of $924; CLIN 3009AC Award Fee in the amount of $154, for a total
FYO03 increase of $30,268. Of this total, $1,848 is related to the award fees sub CLINs and will be held in contingent liability until FDO
determination. Total obligated amount for FYO03 is $28,420.

A vertical line in the right margin denotes changes.

C. Part 1- THE SCHEDULE

(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from $248,951,504 to $248,979,924 to
reflect an increase of $28,420 in the total funded value of the contract to date.

(2) Section B — Supplies/Services and Price/Cost

Pages B-18, B-19, B-20, and B-22 are hereby superseded by the attached replacement pages B-18, B-19, B-20, and B-22, marked
“Modification P00098”. CLINS X001, X002, X009AA, X009AB, X009AC, X009AD, X009AE, X009AF for FY04-06 are changed. Pages B-
23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 are hereby superseded by the attached replacement pages B-23, B-24,
B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 marked “Modification P00098”.

The total estimated amount is changed from $459,402,815 to $459,523,890, a total increase of $121,075. Page B-38 (Summary) is
hereby superseded by the attached replacement page B-38, marked “Modification PO0098”.

(3) Section G — Contract Administration Data
Summary for the Payment Office

Funding in the amount of $28,420 is obligated with this modification and added to ACRN DA. The attached replacement page G-1.3
marked “Modification P0O0098” hereby supersedes Page G-1.3.

D. All other contract terms and conditions remain unchanged.
F. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 03-107, dated 23 Sep
02, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such

facts or circumstances giving rise to the reference proposal.

Ty AST TTEM i



CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 42,820,606
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,792,186 $ 28,420 § 42,820,606
3002[RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003 AA|Cost-Plus-Fixed Fee
From Change To
3003AAO01|Est. Cost $0 $0 $0
From Change To
3003AA02|Fixed Fee $0 $0 $0
3003AB|Firm Fixed Price
From Change To
$ - $0 $0
3004RESERVED
3005|PRICE OPTION CLIN - 1 JO $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ 183,018
3006|PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 $ - $ 1,491,724
3007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,706,377
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 6,706,377 $ 6,706,377

F08650-00-C-0005
Modification PO0098
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3008]DATA REQUIREMENTS 1 JO $NSP
3009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA[Award Fee Pool Available/Earned $ 1,159,815
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,159,045 $ 770 $ 1,159,815
3009AB|Award Fee Pool Available/Earned $ 1,391,670
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,390,746 $ 924§ 1,391,670
3009AC|Award Fee Pool Available/Earned $ 231,857
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 231,703 $ 154 $ 231,857
3009AD|RESERVED $ -
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost
3009AE|RESERVED $ -
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AFRESERVED $ -
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AG-3009A] RESERVED
3009AK|Award Fee Pool Available/Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009AL|Award Fee Pool Available/Earned $ 5,948
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,948 $ 5,948
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Available/Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 48,481 $ 48,481
3009AQ|Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR|Award Fee Pool Available/Earned $ 182,837
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 182,837 $ 182,837
3009AS|Award Fee Pool Available/Earned $ 216,993
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 216,993 $ 216,993
3009AT|Award Fee Pool Available/Earned $ 36,085
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 36,085 $ 36,085
TOTAL PROPOSED AWARD FEE $ 3,328,1 15|
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) $ 3,328,1 15|
AWARD FEE (CLINS 3009AD-AT) $ 544,773

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 3001 — 3008)  (exclude 3002 & 3003)
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AA — AC & 3009AG - AT)
Held in Contingent Liability

ESTIMATED COSTS (CLINS 3010AA - AE)
Total Funded Amount (CLINS 3010AA-AE)
TOTAL ESTIMATED AMOUNT FY03

TOTAL FUNDED AMOUNT FY03

51,201,725 |
51,201,725 |

3,328,115 |

16,378,700
16,378,700

70,908,540 |

67,580,425 |

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FY03
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |[UNIT
(CLIN)
4001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 43,462,540
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,434,009 § 28,531 § 43,462,540
4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 44,764,644
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,736,113 § 28,531 $§ 44,764,644
4003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M
4003 AA|Cost-Plus-Fixed Fee
From Change To
4003AA01|Est. Cost $0 $0 $0
From Change To
4003AA02|Fixed Fee $0 $0 $0
4003AB|Firm Fixed Price
From Change To
$ - 80 $0
4004RESERVED
4005/PRICE OPTION CLIN - 1 JO 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853
4006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,546,020 $ - § 1,546,020
4007|RSA/SLRS PROGRAM SUPPORT 1 JO 1,857,070
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,857,070 § - § 1,857,070

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4008|DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA|Award Fee Pool Available/Earned $ 1,177,202
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,176,429 $ 773 $ 1,177,202
4009AB|Award Fee Pool Available/Earned $ 1,412,534
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,411,607 $ 927 $ 1,412,534
4009AC|Award Fee Pool Available/Earned $ 235,331
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 235,176 $ 155 $ 235,331
4009AD|Award Fee Pool Available/Earned $ 1,212,468
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,211,695 $ 773 $ 1,212,468
4009AE|Award Fee Pool Available/Earned $ 1,454,853
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,453,926 $ 927 $ 1,454,853
4009AF|Award Fee Pool Available/Earned $ 242,383
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 242,228 $ 155 $ 242383
4009AG-4009A] RESERVED
4009AK]|Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 50,300
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ - 8 50,300
4009AS|Award Fee Pool Available/Earned $ 60,355
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ - 3 60,355
4009AT|Award Fee Pool Available/Earned $ 10,055
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 $ - 3 10,055
TOTAL PROPOSED AWARD FEE $ 5,968,312‘
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) $ 3,058,608‘

AWARD FEE (CLINS 4009AD-AT)

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002 & 4003) 47,055,483
ESTIMATED COST (CLIN 4003) -

AWARD FEE (CLINS 4009AA — AC & 4009AG - AT) 3,058,608
ESTIMATED COSTS (CLINS 4010AA - AE) 16,196,231
TOTAL ESTIMATED AMOUNT FY04 66,310,322
ESTIMATED COSTS (CLINS 4002 — 4008)  (exclude 4003) 48,357,587
ESTIMATED COST (CLIN 4003) -

AWARD FEE (CLINS 4009AD - AT) 3,143,245
ESTIMATED COSTS (CLINS 4010AA - AE) 16,196,231
TOTAL ESTIMATED AMOUNT FY04 67,697,063

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY|[UNIT| COST
(CLIN)
S5001/TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 44,648,092
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,619,671 $ 28,421 $ 44,648,092
5002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 45,987,462
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,959,041 $ 28,421 $ 45,987,462
5003|RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
5003AA|Cost-Plus-Fixed Fee
From Change To
5003AA01[Est. Cost $0 $0 $0
From Change To
5003AA02|Fixed Fee $0 $0 $0
5003AB(Firm Fixed Price
From Change To
$ - %0 $0
5004|RESERVED
5005|PRICE OPTION CLIN - 1 JO $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ 195,441
5006|PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 § - § 1,590,136
5007|RSA/SLRS PROGRAM SUPPORT 1 JO |$ 1,255,703
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,255,703 § - $ 1,255,703
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
S008|DATA REQUIREMENTS 1 JO $NSP
5009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AA[Award Fee Pool Available/Earned $ 1,209,315
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,208,545 $ 770 $ 1,209,315
5009AB|Award Fee Pool Available/Earned $ 1,451,064
01 Mar 05 —31 Aug 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,450,140 $ 924 § 1,451,064
5009AC|Award Fee Pool Available/Earned $ 241,750
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 241,596 $ 154 $ 241,750
5009AD|Award Fee Pool Available/Earned $ 1,245,591
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,244,821 $ 770 § 1,245,591
5009AE[Award Fee Pool Available/Earned $ 1,494,594
01 Mar 05 —31 Aug 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,493,670 $ 924 § 1,494,594
5009AF|Award Fee Pool Available/Earned $ 249,003
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 248,849 $ 154 $ 249,003
5009AG|-5009A] RESERVED
5009AK|Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 5,293 $ 5,293
5009AL[Award Fee Pool Available/Earned $ 6,352
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 6,352 $ 6,352
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
5009AM|Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 1,059 $ 1,059
5009AN|Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009AP|Award Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 51,679 $ 51,679
5009AQ|Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 8,613 $ 8,613
5009AR|Award Fee Pool Available/Earned $ 34,011
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 34,011 $ -3 34,011
5009AS|Award Fee Pool Available/Earned $ 40,810
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 40,810 $ -3 40,810
5009AT|Award Fee Pool Available/Earned $ 6,799
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 6,799 $ -3 6,799
TOTAL PROPOSED AWARD FEE $ 6,088,999
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) $ 3,099,811
AWARD FEE (CLINS 5009AD-AT) $ 3,186,870
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ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003) 47,689,372
ESTIMATED COST (CLIN 5003) -

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT) 3,099,811
ESTIMATED COSTS (CLINS 5010AA - AE) 16,545,251
TOTAL ESTIMATED AMOUNT FY05 67,334,434
ESTIMATED COSTS (CLINS 5002 — 5008)  (exclude 5003) 49,028,742
ESTIMATED COST (CLIN 5003) -

AWARD FEE (CLINS 5009AD - AT) 3,186,870|
ESTIMATED COSTS (CLINS 5010AA - AE) 16,545,251
TOTAL ESTIMATED AMOUNT FY05 68,760,863

F08650-00-C-0005
Modification PO0098
Page B-32



CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY|UNIT| COST
(CLIN)
6001/TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,775,718
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45747405 $ 28,313 $§ 45,775,718
6002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 47,153,459
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 47,125,146 $ 28,313 § 47,153,459
6003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO |$ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
6003AA|Cost-Plus-Fixed Fee
From Change To
6003AA01|Est. Cost $0 $0 $0
From Change To
6003AA02|Fixed Fee $0 $0 $0
6003AB|Firm Fixed Price
From Change To
$ - %0 $0
6004RESERVED
6005[PRICE OPTION CLIN - 1 JO |$ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 $ 201,214
6006|PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO |$ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,635,677 $ - § 1,635,677
6007|RSA/SLRS PROGRAM SUPPORT 1 JO |§ 1,287,446
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,287,446 § - § 1,287.446
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
6008]DATA REQUIREMENTS 1 JO $NSP
6009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AA[Award Fee Pool Available/Earned $ 1,239,856
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,239,089 $ 767 $ 1,239,856
6009AB|Award Fee Pool Available/Earned $ 1,487,712
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,486,792 $ 920 § 1,487,712
6009AC|Award Fee Pool Available/Earned $ 247,855
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 247,702 $ 153 § 247,855
6009AD|Award Fee Pool Available/Earned $ 1,277,171
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,276,404 $ 767 $ 1,277,171
6009AE[Award Fee Pool Available/Earned $ 1,532,489
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,531,569 $ 920 $ 1,532,489
6009AF|Award Fee Pool Available/Earned $ 255,316
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 255,163 $ 153 § 255,316
6009AG|-6009A] RESERVED
6009AK|Award Fee Pool Available/Earned $ 5,450
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 5,450 $ 5,450
6009AL|Award Fee Pool Available/Earned $ 24,539
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 24,539 $ 24,539
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
6009AM|Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 1,090 $ 1,090
6009AN|Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 44,300 $ 44,300
6009AP|Award Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 53,160 $ 53,160
6009AQ|Award Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 8,860 $ 8,860
6009AR|Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 34,871 $ - 34,871
6009AS|Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 41,842 § -5 41,842
6009AT|Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 6,971 $ - 8 6,971
TOTAL PROPOSED AWARD FEE $ 6,261,482
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) $ 3,196,506|
AWARD FEE (CLINS 6009AD-AT) $ 3,286,059|
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ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002 & 6003) 48,900,055
ESTIMATED COST (CLIN 6003) -

AWARD FEE (CLINS 6009AA — AC & 6009AG - AT) 3,196,506
ESTIMATED COSTS (CLINS 6010AA - AE) 16,913,128
TOTAL ESTIMATED AMOUNT FY06 69,009,689
ESTIMATED COSTS (CLINS 6002 — 6008)  (exclude 6003) 50,277,796|
ESTIMATED COST (CLIN 6003) -

AWARD FEE (CLINS 6009AD - AT) 3,286,059
ESTIMATED COSTS (CLINS 6010AA - AE) 16,913,128
TOTAL ESTIMATED AMOUNT FY06 70,476,983
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC])
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC])
S5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC])
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude S009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,609,926
75,328,979
70,908,540)

67,580,425

66,310,322|
67,697,063
67,334,434
68,760,863
69,009,689
70,476,983

459,523,891



PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $28,420 $61,376,796 |
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
Total FY03 $67,580,426 |

PR’S obligated under this modification:
F700MS22710600  $28,420
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